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December 1, 2006

Ms. Christine A. P. Williams

Federal Facilities Superfund Section

United States Environmental Protection Agency
1 Congress Street, Suite 1100 (HBT)

Boston, MA 02114-2023

Dear Ms. Williams:

SUBJECT: REMEDIAL INVESTIGATION/FEASIBILITY STUDY (RI/FS) SCHEDULE
FOR SITES 12 AND 17, AND THE MILITARY MUNITIONS RESPONSE
PROGRAM (MMRP) AND QUARRY AREAS OF CONCERN (AOCS) AT THE
NAVAL AIR STATION BRUNSWICK/TOPSHAM, MAINE

This letter is to provide you with the latest schedules for the subject sites and AOCs.

The Navy 1s conducting a Preliminary Assessment (PA) for Site 12 and the quarry, as well as
preparing the SI work plans for these and the AOCs identified in the initial PAs, both at
Brunswick and Topsham, ME. Once completed, the Navy will implement those work plans.

Investigations at Site 12 will begin in the 2007 field season upon completion of the SI work
plan. The work plan will address both MMRP and CERCLA concerns, so it will be necessary for
the Navy to first determine and address MMRP issues before proceeding with the CERCLA
issues. The Navy will conduct an ordnance sweep and removal of potential munitions down to a
certain depth. For the follow-on CERCLA investigations conducted below that depth, UXO
technicians will support them.

The Navy is presently preparing the work plan for the additional field investigation at Site 17,
which will be implemented when the work plan is completed. While the scope for Site 17 has not
changed since our letter dated May 19, 2006, the attached schedule has been updated to
incorporate the Navy’s latest document preparation and contract actions.

Since the Navy’s letter of May 19, 2006, the quarry has been added as an AOC. The quarry
schedule will be included with the MMRP AOCs.

If you have any questions or comments, please contact me at (215) 897-4915, or Lonnie
Monaco at (215) 897-4911.

Sincerely,

s LAALD Ao | | 4

Dawn Kincaid, P.E.
BRAC Environmental Coordinator
Ej_y' dircction of BRAC | MO



Copy to:

Claudia Sait — MEDEP

Lisa Joy - BNAS

Ralph Lombardo - BRAC PMO

Lonnie Monaco — MIDLANT

Carolyn Lepage — Lepage Environmental
Al Easterday, Mark Carver — ECC

Ed Benedikt - BACSE



DRAFT REVISED SCHEDULES FOR

SITES 12 AND 17, AND MMRP AND QUARRY AOCS AT

NAVAL AIR STATION BRUNSWICK/TOPSHAM, ME

Site 12

Award Ordnance Sweep/Clearance Contract

Draft Supplemental PA Report

Draft Supplemental SI Work Plan

Draft SI Report
Draft RI Work Plan
Draft RI Report
Draft FS Report
Draft Proposed Plan
Public Meeting
Draft ROD

Site 17

Supplemental RT Work Plan
Draft Supplemental RI Report
Draft FS Report

Draft Proposed Plan

Public Meeting

Draft ROD

MMRP/Quarry AOCs

Draft SI Work Plan
Draft SI Report

29 Sep 06
06 Dec 06
17 Feb 07
08 Feb 08
08 Aug 08
15 May 09
Nov 2009
Apr 2010
Jul 2010
Dec 2010

15 Dec 06
11 Sep 07
15 Mar 08
15 Aug 08
30 Nov 08
May 2009

17 Feb 07
08 Feb 08



